

District/City Name	Type of District	MSR Status	Adopted MSR/SOI Plan Schedule	Updated MSR/SOI UpdateTarget	LAFCO Staff/Consultant
Anderson	Fire Protection	Adopted & Filed	July 2013	September 2013	LAFCO Staff
Cottonwood	Fire Protection	Adopted & Filed	July 2013	September 2013	LAFCO Staff
Happy Valley	Fire Protection	Adopted & Filed	July 2013	September 2013	LAFCO Staff
Millville	Fire Protection	Adopted & Filed	July 2013	September 2013	LAFCO Staff
Anderson	Cemetery	Adopted & Filed	September 2013	September 2013	LAFCO Staff
Burney	Cemetery	Adopted & Filed	September 2013	September 2013	LAFCO Staff
Cottonwood	Cemetery	Adopted & Filed	September 2013	September 2013	LAFCO Staff
Fall River Mills	Cemetery	Adopted & Filed	September 2013	September 2013	LAFCO Staff
Halcumb	Cemetery	Adopted & Filed	September 2013	September 2013	LAFCO Staff
Manton Joint	Cemetery	Adopted & Filed	September 2013	September 2013	LAFCO Staff
Millville Masonic & Odd Fellows	Cemetery	Adopted & Filed	September 2013	September 2013	LAFCO Staff
Pine Grove	Cemetery	Adopted & Filed	September 2013	September 2013	LAFCO Staff
Buckeye	Fire Protection	Pending Commission Review	October 2013	November 2013	LAFCO Staff
Burney	Fire Protection	Pending Commission Review	October 2013	November 2013	LAFCO Staff
Castella	Fire Protection	Pending Commission Review	October 2013	November 2013	LAFCO Staff
Fall River Mills	Fire Protection	Pending Commission Review	October 2013	November 2013	LAFCO Staff
McArthur	Fire Protection	Pending Commission Review	October 2013	November 2013	LAFCO Staff
Shasta Lake	Fire Protection	Pending Commission Review	October 2013	November 2013	LAFCO Staff
Anderson-Cottonwood	Irrigation	Draft in Progress	December 2013	December 2013	LAFCO Staff
Bella Vista	Water	Draft in Progress	December 2013	December 2013	LAFCO Staff
Burney	Water	Draft in Progress	December 2013	December 2013	LAFCO Staff
Tucker Oaks	Water	Draft in Progress	December 2013	December 2013	LAFCO Staff
Centerville	Community Service	Scheduled	February 2014	February 2014	LAFCO Staff
Clear Creek	Community Service	Scheduled	February 2014	February 2014	LAFCO Staff
Igo-Ono	Community Service	Drafted	February 2014	February 2014	LAFCO Staff
Mountain Gate	Community Service	Adopted & Filed	February 2014	April 2017	LAFCO Staff
Shasta	Community Service	Scheduled	February 2014	February 2014	LAFCO Staff
Mayers Memorial	Hospital	Scheduled	February 2014	February 2014	LAFCO Staff
Cottonwood	Water/Waste	Draft in Progress	February 2014	February 2014	LAFCO Staff
Fall River	Resource Conservation	Scheduled	April 2014	April 2014	LAFCO Staff
Western Shasta	Resource Conservation	Scheduled	April 2014	April 2014	LAFCO Staff
Anderson	City	Adopted & Filed	August 2014	March 2016	LAFCO Staff
Redding	City	Scheduled	August 2014	August 2014	LAFCO Staff
Shasta Lake	City	Adopted & Filed	August 2014	August 2014	LAFCO Staff
Shasta County	County	Adopted & Filed	August 2014	August 2014	LAFCO Staff
Burney Basin	Mosquito Abatement	Scheduled	October 2014	October 2014	LAFCO Staff
Pine Grove	Mosquito Abatement	Scheduled	October 2014	October 2014	LAFCO Staff
Shasta	Mosquito and Vector Control	Scheduled	October 2014	October 2014	LAFCO Staff
Fall River Mills	Community Service	Schedule To Be Determined	Schedule To Be Determined	Schedule To Be Determined	LAFCO Staff